

**BLACKHAWK SCHOOL DISTRICT
500 BLACKHAWK ROAD
BEAVER FALLS, PA 15010**

**Buildings and Grounds Committee Meeting
Blackhawk High School Library
February 14, 2013
6:30 P.M.**

AGENDA

1. HMS Update (Tom Durkin)

- a. Office Space / Parent Entrance will be moved in March to permanent location
- b. Motions on February 14, 2013 agenda
 - i. Yarborough Development Sleeves

Motion: Approval is recommended to authorize the approval of a Change Order to Yarborough Development for the Highland Middle School renovation project to provide underground pipe sleeves from the existing annex, under the new concrete and asphalt pavement, to the lawn area of the east recreational field, for the additional cost of \$7,264.55, per Yarborough Development correspondence dated July 24, 2012.

The work occurred in the summer of 2012 and was required in order to provide a method of installing underground irrigation piping subsequent to the installation of new concrete and asphalt pavement, without having to cut new work. The asphalt and concrete pavement work needed to proceed in order to maintain the proper sequence of work while the irrigation system design change was in progress but had not yet been approved by the Board.

- ii. Substantial Completion Documents for areas A-1, C-1, D-1, E-1

Motion: Approval is recommended to accept the Date of Substantial Completion for the Highland Middle School Project Phase 1 and Phase 2 as delineated on the Certificate of Substantial Completion for each Contract.

2. 2012 Capital Projects (Tom Durkin)

- a. Closeout Payments for all Contracts
- b. Exhibit C